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SP-0067(11)0 Legacy Parkway Segment 1 1 $2,501,632.99A & W HIGHWAY CONTRACTORS JV SEG 1 $125,081.65 $2,376,551.34 01/08/2007

SP-0067(11)0 Legacy Parkway Segment 1 2 $1,244,604.95 $62,230.25 $1,182,374.70 01/29/2007

STP-LC49(69) DRY CREEK TRAIL PEDESTRAIN UNDERPASS, PAYSON                5 $83,358.56ADAMS & SMITH, INC $4,167.93 $79,190.63 01/25/2007

IM-15-7(231)287 I-15; BLUFFDALE TO 12300 SOUTH 4 $598,346.29AMERICAN CIVIL CONSTRUCTORS, INC. AND SU ($69,457.25) $598,346.29 01/08/2007

SP-0067(10)4 LEGACY PARKWAY SEGMENT 2 2 $1,396,274.88AMES CONSTRUCTION, INC. $69,813.74 $1,326,461.14 01/22/2007

SP-0040(57)2 Park City Area; US-40 Fiber Extension Project2 $43,027.78B. JACKSON CONSTRUCTION $2,151.39 $40,876.39 01/29/2007

BHO-LC13(4) DUCHESNE RIVER BRIDGE REHAB, BRIDGELAND                     3 $450,059.83BUILD INCORPORATED $22,502.99 $427,556.84 01/18/2007

STP-1544(1)5 ARCADIA ROAD                                                7 $68,577.25 $3,428.86 $65,148.39 01/18/2007

STP-2728(2)9 DRY FORK CANYON ROAD; RP 9.2 TO 12.6 NEAR VERNAL            7 $93,251.70BURDICK PAVING $4,662.59 $88,589.11 01/04/2007

STP-2750(1)0 Gusher to Lapoint Highway in Uintah County5 $60,518.77 $3,025.94 $57,492.83 01/04/2007

STP-2794(1)0 500 W; 500 S - 1500 S & 500 S - SR-40 - VERNAL AVE          6 $268,718.37 $13,435.92 $255,282.45 01/04/2007

NH-0191(11)0 MONUMENT VALLEY WELCOME CENTER                              13 $233,536.27CAL WADSWORTH CONSTRUCTION $11,676.81 $221,859.46 01/08/2007

SP-0067(8)10 Legacy Parkway Segment 3 1 $2,475,000.00CLYDE-GENEVA CONSTRUCTORS JOINT VENTU $123,750.00 $2,351,250.00 01/08/2007

SP-0067(8)10 Legacy Parkway Segment 3 2 $891,764.30 $44,588.22 $847,176.08 01/31/2007

STP-0108(14)10 SR-108; Sidewalk in Weber County 5 $14,958.46COP CONSTRUCTION LLC ($3,856.02) $14,958.46 01/09/2007

BRO-LC35(129) 700 SOUTH & JORDAN RIVER, SALT LAKE                         3 $46,135.22DRY CREEK STRUCTURES LLC $2,306.76 $43,828.46 01/25/2007

CM-LC49(48) AMERICAN FORK SIGNAL COORDINATION                           5 $55,139.00FIBER TEL INC $2,756.95 $52,382.05 01/03/2007

CM-LC49(48) AMERICAN FORK SIGNAL COORDINATION                           6 $22,125.00 $1,106.25 $21,018.75 01/23/2007

BRF-0102(3)17 SR-102; OVER CORINNE CANAL AT HAWS CORNER                   9 $875.00FLARE CONSTRUCTION, INC. & SUBSIDIARY ($8,378.78) $875.00 01/09/2007

*STP-0071(9)7 700 EAST; CARNATION TO 9400 SOUTH 13 $484,728.63GENEVA ROCK PRODUCTS, INC. $24,236.43 $460,492.20 01/18/2007

SP-0068(24)43 REDWOOD ROAD; 12600 SOUTH TO 10600 SOUTH                      5 $532,524.77 $26,626.24 $505,898.53 01/18/2007

BHF-0191(13)129 SR-191 OVER COLORADO RIVER NEAR MOAB                        6 $0.00GERBER CONSTRUCTION, INC. ($26,003.78) $0.00 01/03/2007

NH-0040(42)149 SR-40; BALLARD TO JENSEN                                     8 ($26,106.13) ($30,503.03) ($26,106.13) 01/09/2007

STP-1770(2)1 AIRPORT RD. FROM 600  NO. TO KITTY HAWK, CEDAR           4 $258,080.19 $12,904.01 $245,176.18 01/09/2007

*IM-80-1(35)10 I-80; MP 10 TO MP 30 17 $4,287.50GRANITE CONSTRUCTION CO OF UT ($212,252.25) $4,287.50 01/23/2007

FH34(001)6 SR-150; MIRROR LAKE HIGHWAY                                 9 $766,080.81 $0.00 $766,080.81 01/23/2007

IBRF-80-4(107)156 I-80; Rails to Trails Silver Creek Cyn to Echo3 $548,078.51GRANITE CONSTRUCTION COMPANY $27,403.93 $520,674.58 01/29/2007

SP-R199(4) I-15; Kaysville to Clearfield 3 $100,043.00 $5,002.15 $95,040.85 01/25/2007

SP-R299(5) I-15; Wasatch Corridor 5 $132,178.00 ($138,544.55) $132,178.00 01/04/2007

STP-0171(15)0 SR-171, 3500 SOUTH; 8400 WEST TO 5600 WEST5 $600,989.88 $30,049.49 $570,940.39 01/16/2007

STP-2060(1)0 11400 South at State Street 7 $91,887.56 ($141,013.14) $91,887.56 01/10/2007

STP-0006(31)150 Pedestrian Safety In Santaquin City 3 $18,656.85H. E. DAVIS CONSTRUCTION, INC. $932.84 $17,724.01 01/18/2007

STP-2860(1)0 700 NORTH; MAIN STREET 900 EAST, PAYSON7 $23,021.71 $1,151.09 $21,870.62 01/08/2007
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STP-LC41(9) 400 NORTH; 400 & 500 WEST, SALINA                           1 $223,563.09HALES SAND & GRAVEL, INC. $11,178.15 $212,384.94 01/31/2007

SP-9999(680) TWO INTERSECTIONS IN REGION FOUR12 $7,690.15HAMILTON BROTHERS ELECTRIC, INC. $0.00 $7,690.15 01/08/2007

SP-9999(820) Traffic Signals in Region 4 SR-212 & SR-9 9 $1,298.10 $0.00 $1,298.10 01/08/2007

SP-9999(820) Traffic Signals in Region 4 SR-212 & SR-9 10 $2,432.50 $0.00 $2,432.50 01/08/2007

SP-15-7(243)269 I-15: FROM SALT LAKE COUNTY THRU UTAH COUNTY6 $2,351.30HIDDEN PEAK ELECTRIC CO., INC. $0.00 $2,351.30 01/16/2007

SP-15-7(243)269 I-15: FROM SALT LAKE COUNTY THRU UTAH COUNTY7 $63,993.53 $0.00 $63,993.53 01/25/2007

SP-9999(759) 3 Signals in Summit County 5 $12,328.61 $616.43 $11,712.18 01/29/2007

SP-R199(11) Traffic Signal at SR-273 & 550 South, Kaysville4 $19,692.47 $984.62 $18,707.85 01/29/2007

STP-2190(2)0 WASATCH BLVD. TRAIL; PARLEYS CROSSING TO 6200 SO.           4 $17,867.01 $893.35 $16,973.66 01/17/2007

STP-9999(808) RURAL RUN-OFF-ROAD MITIGATION PROGRAM4 $6,824.05 ($4,783.72) $6,824.05 01/09/2007

STP-0006(30)228 US-6; MP 228 to MP 231, Surface Seal 3 $11,442.60INTERMOUNTAIN SLURRY SEAL, INC. $572.13 $10,870.47 01/18/2007

*SP-15-1(20)13 WASHINGTON INTERCHANGE AT RP 13                             20 $274,572.52INTERSTATE ROCK PRODUCTS, INC. $0.00 $274,572.52 01/08/2007

*IM-STP-80-4(93)189 I-80; Wahsatch to Wyoming State Line 7 $582,382.00LEGRAND JOHNSON CONSTRUCTION CO. $29,119.10 $553,262.90 01/29/2007

NH-STP-R499(11) US-191; VARIOUS LOCATIONS 3 $49,867.97 $2,493.40 $47,374.57 01/08/2007

SP-0132(8)12 SR-132 OVER SEVIER RIVER, LEAMINGTON1 $262,617.23LYNDON JONES CONSTRUCTION $3,850.69 $258,766.54 01/18/2007

IM-70-3(45)141 I-70; MP 141-147 3 $11,273.60NIELSON CONSTRUCTION $0.00 $11,273.60 01/23/2007

STP-0010(34)34 SR-10; RP 34.2 to RP 37.6 South of Castle Dale4 $45,027.25 $2,251.36 $42,775.89 01/31/2007

STP-1332(2) Carbonville Road, Carbon County 7 $49,114.44 $2,455.72 $46,658.72 01/17/2007

STP-1612(2)0 Southmoore Cutoff Phase Two 7 $38,069.55 $1,903.48 $36,166.07 01/08/2007

SP-0018(38)9 SR-18; NB to Winchester Hills 2 $935,696.89QUALITY EXCAVATION $46,784.84 $888,912.05 01/08/2007

SP-0018(38)9 SR-18; NB to Winchester Hills 3 $269,668.68 $13,483.43 $256,185.25 01/22/2007

SP-R399(3) I-15; Bridge Preservation in Utah County 2 $92,963.75RESTRUCTION CORPORATION $4,648.19 $88,315.56 01/08/2007

HPP-TI-1512(1) 200 North Street, Kaysville City- SAFETEA-LU3 $690,317.89SALT LAKE CITY COMMUTER RAIL CONSTRUCTOR $34,515.89 $655,802.00 01/08/2007

*NH-STP-0089(73)356 SR-89; WALL AVE TO 2700 NORTH, OGDEN                        15 $44,492.88STAKER & PARSON COS DBA JACK B. PARSON C $0.00 $44,492.88 01/08/2007

*STP-0013(15)0 SR-13; BRIGHAM CITY MAIN STREET 9 $45,419.31 $0.00 $45,419.31 01/11/2007

IM-84-5(39)16  I-84; Hansel Valley to Blue Creek 4 $0.00 ($50,591.97) $0.00 01/24/2007

ISTP-9999(834) I-15; NORTH KAYSVILLE TO 4400 SOUTH, RIVERDALE5 $197,552.77 $9,877.64 $187,675.13 01/09/2007

SP-0039(16)14 SR-39; MP 14.1 to MP 19.4 3 $0.00 ($11,826.10) $0.00 01/24/2007

SP-0232(5)0 SR-232; FROM GORDON AVE.TO SR-193 3 $54,285.50 $2,714.28 $51,571.22 01/23/2007

STP-0235(16)0 SR-235; 400 North to 2600 North Weber County4 $0.00 ($71,171.48) $0.00 01/24/2007

IM-15-2(47)95 I-15; SR-20 to South of Beaver 16 $72,870.87STAKER & PARSON COS DBA STAKER PAVING & ($144,407.82) $72,870.87 01/09/2007

IM-15-6(155)256 I-15; SPANISH FORK MAIN STREET TO SR-755 $233,832.46 $11,691.62 $222,140.84 01/11/2007

IM-9999(353) I-80 & I-215, Various Locations 5 $2,743.48 ($51,437.95) $2,743.48 01/23/2007
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STP-2094(1)9 3200 WEST; 4100 SOUTH TO 4700 SOUTH                         8 $345,001.67STAKER & PARSON COS DBA STAKER PAVING & $17,250.08 $327,751.59 01/04/2007

IM-15-1(63)0 Arizona State Line to Bluff Street MP 0-6 1 $276,953.05STAKER & PARSON COS DBA WESTERN ROCK PRO $13,847.65 $263,105.40 01/31/2007

STP-HPP-3184(2)0 Santa Clara Drive; Streetscape improvements4 $640,490.13SUNROC CORPORATION $32,024.51 $608,465.62 01/10/2007

SP-0006(27)231 HELPER INTERCHANGE 6 $970,475.87W. W. CLYDE & CO $48,523.79 $921,952.08 01/16/2007

*IM-15-5(32)223 I-15; SOUTH NEPHI TO NORTH NEPHI 12 $92,517.78WADSWORTH BROS CONST. CO. INC. $0.00 $92,517.78 01/22/2007

*IM-15-5(32)223 I-15; SOUTH NEPHI TO NORTH NEPHI 11 $98,074.64 $0.00 $98,074.64 01/03/2007

*STP-BRF-0009(3)11 BRIDGE OVER VIRGIN RIVER EAST OF HURRICANE                  35 ($13,879.85) ($166,607.34) ($13,879.85) 01/24/2007

*STP-BRF-0009(3)11 BRIDGE OVER VIRGIN RIVER EAST OF HURRICANE                  34 $18,658.50 $0.00 $18,658.50 01/03/2007

IBRF-80-4(88)154 BRIDGE; I-80 .6 MILES EAST OF WANSHIP                       8 $255,654.99 ($117,917.62) $255,654.99 01/31/2007

SP-15-8(34)342 I-15; NEW OGDEN WEBER EXPANSION (I-15 NOW)11 $6,029,685.71WEBER COUNTY CONSTRUCTORS $301,484.29 $5,728,201.42 01/03/2007

STP-LC35(142) Emigration Canyon, Salt Lake CITY Bike Lanes10 $28,883.03WESTERN QUALITY CONCRETE, INC. $1,444.15 $27,438.88 01/18/2007

STP-LC35(142) Emigration Canyon, Salt Lake CITY Bike Lanes9 $118,549.32 $5,927.47 $112,621.85 01/04/2007

STP-LC49(68) PLEASANT GROVE BLVD. TRAIL; I-15 TO STATE STREET            1 $300,369.74 $15,018.49 $285,351.25 01/11/2007

STP-TI-0089(82)313 STATE STREET; 10600 SOUTH TO 9000 SOUTH4 $405,354.13 $20,267.71 $385,086.42 01/23/2007

STP-TI-0089(82)313 STATE STREET; 10600 SOUTH TO 9000 SOUTH3 $907,560.54 $45,378.03 $862,182.51 01/08/2007

STP-0089(116)0 WASHINGTON BLVD; 26TH STREET TO  22ND STREET1 $13,802.50WORKMAN CONSTRUCTION CO. $690.13 $13,112.37 01/18/2007

Totals $27,585,877.05$58,130.25$28,892,760.10
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